

**CHANGE ORDER FORM**

Bakersfield City School District  
1501 Feliz Drive  
Bakersfield, CA 93307

**CHANGE ORDER NO.:**

001

**CHANGE ORDER**

**Project: Pioneer Elementary School HVAC Replacement**  
**Bid No.: 22218.00-37**

**Date:**  
**DSA File No.: 03-122641**  
**DSA Appl. No.: 03-122641**

The following parties agree to the terms of this Change Order:

**Owner: Bakersfield City School District**      **Contractor: BP 12 Taft Plumbing Co.**  
1501 Feliz Drive  
Bakersfield, CA 93307

**Architect: AP Architects**  
3434 Truxtun Ave. STE. 240  
Bakersfield, CA. 93301

**Project Inspector: Jeff Phillips**  
3858 Allen Road  
Bakersfield, CA. 93314

Reference	Description	Cost	Days Ext.
PCO # Requested by: BCSD Performed by: Taft Reason:	Provide all labor, material, and equipment to re-route the UG plumbing for a sink in BLDG C.	\$ 8,366.31	
PCO # Requested by: Performed by: Reason:		\$	
PCO # Requested by: Performed by: Reason:		\$	
Contract time will be adjusted as follows:		Original Contract Amount:	\$ 150,906.00
Previous Completion Date: 09/26/2025		Amount of Previously Approved Change Order(s):	\$ 0.00
_____ 0 _____ Calendar Days Extension (zero unless otherwise indicated)		Amount of this Change Order:	\$ 8,366.31
Current Completion Date: 09/26/2025		Contract Amount:	\$ 159,272.31

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials

**BAKERSFIELD CITY SCHOOL DISTRICT**

**CHANGE ORDER FORM**  
**DOCUMENT 00 63 63-1**



and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.

It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project including without limitation, cumulative impacts. Any costs, expenses, damages or time extensions not included are deemed waived.

**Signatures:**


District:

  
Sherry Gladin  
11/13/25  
Date

Contractor: Taft Plumbing Co., Inc.

  
Mitchel Clement  
10/09/2025  
Date

Architect:

  
Patrick Fogarty  
11/4/25  
Date

Construction Manager:

  
Connor Burkhouse  
10/9/25  
Date

END OF DOCUMENT