

CHANGE ORDER FORM

Bakersfield City School District
1501 Feliz Drive
Bakersfield, CA 93307

CHANGE ORDER NO.:**02****CHANGE ORDER**

Project: Roosevelt Elementary School Modernization
Bid Package # RES- 01
Bid No.: 22219.00-40

Date: 10/08/2025
DSA File No.: 15-6
DSA Appl. No.: 03-122920

The following parties agree to the terms of this Change Order:

Owner: BAKERSFIELD CITY SCHOOL DISTRICT
1300 Baker Street
Bakersfield, CA 93305

Contractor: JTS Construction
PO Box 41765
Bakersfield, CA 93384-1765

Architect: SC ARCHITECT, INC
1601 New Stine Rd #280
Bakersfield, CA 93309

Project Inspector: CIS INSPECTION SERVICES
Ryan Rowley

Reference	Description	Cost	Days Ext.
PCO # RES-01 PCO-03 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit of \$596.03 corrects billing error. Incorrect form submitted with profit & overhead charges on allowance work.	\$(596.03)	
PCO # RES-01 PCO-04 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: Work performed by others: Replacement of Type B lights inadvertently demolished by demolition subcontractor.	\$(947.75)	
PCO # RES-01 PCO-05 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: Work performed by others: Restrooms 104 & 105 tile wainscoting required due to over-demolition - Building A	\$(12,912.16)	
PCO # RES-01 PCO-06 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: Work performed by others: Concrete leveling work in restrooms 401 & 402	\$(3,962.78)	
PCO # RES-01 PCO-07 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: to District for unused portion of \$145,000 allowance at contract closeout	\$(34,844.45)	
PCO # RES-01 PCO-08 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: Work performed by others: Bldg E Condensate: Delayed countertop installation prevented drain connections, causing condensate ceiling leaks & emergency-disconnect on overtime	\$(514.17)	

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials

BAKERSFIELD CITY SCHOOL DISTRICT

Continued on next page

**CHANGE ORDER FORM
DOCUMENT 00 63 63-1**

CHANGE ORDER FORM

Bakersfield City School District
1501 Feliz Drive
Bakersfield, CA 93307

CHANGE ORDER NO.:**02****CHANGE ORDER**

Project: Roosevelt Elementary School Modernization
Bid Package # RES- 01
Bid No.: 22219.00-40

Date: 10/08/2025
DSA File No.: 15-6
DSA Appl. No.: 03-122920

The following parties agree to the terms of this Change Order:

Owner: BAKERSFIELD CITY SCHOOL DISTRICT
1300 Baker Street
Bakersfield, CA 93305

Contractor: JTS Construction
PO Box 41765
Bakersfield, CA 93384-1765

Architect: SC ARCHITECT, INC
1601 New Stine Rd #280
Bakersfield, CA 93309

Project Inspector: CIS INSPECTION SERVICES
Ryan Rowley

Reference	Description	Cost	Days Ext.
PCO # RES-01 PCO-09 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: Work performed by others: Bldg A Finish Install: Demolition phase over-demo of plumbing fixtures from Building A. HPS reinstalled fixtures and delivered one G-5 box with lid.	\$(2,575.09)	
PCO # RES-01 PCO-10 Requested by: BCSD Performed by: JTS Reason: Contract Documents	Credit: Work performed by others: Bldg A S-1: Teacher's classroom in Building A JTS miss cut required additional S-1 sink not included in original scope. HPS purchased, delivered, and installed sink to meet classroom requirements.	\$(534.90)	
END OF DOCUMENT			
Contract time will be adjusted as follows:		Original Contract Amount:	\$2,937,500.00
Previous Completion Date: October 7, 2025		Amount of Previously Approved Change Order(s):	\$93,093.39
_____ Calendar Days Extension (zero unless otherwise indicated)		Amount of this Change Order:	\$(56,887.33)
Current Completion Date: October 7, 2025		Contract Amount:	\$2,973,706.06

The undersigned Contractor approves the foregoing as to the changes, if any, to the Contract Price specified for each item, and as to the extension of time allowed, if any, for completion of the entire work as stated therein, and agrees to furnish all labor, materials

BAKERSFIELD CITY SCHOOL DISTRICT

CHANGE ORDER FORM
DOCUMENT 00 63 63-1


and services and perform all work necessary to complete any additional work specified for the consideration stated therein. Submission of sums which have no basis in fact or which Contractor knows are false are at the sole risk of Contractor and may be a violation of the False Claims Act set forth under Government Code section 12650 et seq.

This change order is subject to approval by the governing board of this District and must be signed by the District. Until such time as this change order is approved by the District's governing board and executed by a duly authorized District representative, this change order is not effective and not binding.


It is expressly understood that the compensation and time, if any, granted herein represent a full accord and satisfaction for any and all time and cost impacts of the items herein, and Contractor waives any and all further compensation or time extension based on the items herein. The value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, and its subcontractors, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project including without limitation, cumulative impacts. Any costs, expenses, damages or time extensions not included are deemed waived.

Signatures:


District: Bakersfield City School District


Sherry Gladin
(Assistant Superintendent)
Date 11/19/25


Contractor: JTS Construction


Diego Ross
(Project Manager)
Date 10/09/2025

Architect: AP Architect


Stephen Corbin
(Project Architect)
Date 11/3/2025

Construction Manager: Fonder-Salari, Inc.


Adam Wentworth
(Project Manager)
Date 10/21/25

END OF DOCUMENT